AN ORDINANCE BY 02- /) -1556

FINANCE/EXECUTIVE COMMITTEE

AN ORDINANCE TO AMEND THE 2002 (AIRPORT RENEWAL &
EXTENSION FUND} BUDGET BY TRANSFERRING TO AND
FROM APPROPRIATIONS THE AMOUNT OF $6,500,000.00,
FOR THE PURPOSES OF FUNDING A CHANGE ORDER NO. 2
TO AIRPORT CONTRACT FC-7241-00, 5t RUNWAY TRUNK
DRAINAGE AND SEWERS WITH THALLE
CONSTRUCTION/ARTIS GROUP JV, A JOINT VENTURE THAT
SHALL BE CHARGED TO AND PAID FROM FUND, ACCOUNT
AND CENTER NUMBER 2H21 574001 R21E05069999; AND
FOR OTHER PURPOSES.

WHEREAS, the City of Atlanta {“CITY”) entered into a Contract (No. FC-7241-00)
with Thalle Construction Company and The Artis Group, A Joint Venture for
the 5% Runway Trunk Drainage and Sewers Project on behalf of the Department
of Aviation at Hartsfield Atlanta International Airport, dated October 24, 2001; -
and

WHEREAS, Thalle Construction has encountered site conditions that differ from
those depicted in the Contract drawing and reports. The unforeseen subsurface
geotechnical conditions, which could not have been predicted at the time the
drawings and reports were prepared, include weathered and fissured rock,
deeper bearing strata and a lack of adequate load bearing rock to support the
east end of the cast-in-place double box culvert have resulted in additional work
requirements; and

WHEREAS, to mitigate the differing site conditions and accelerate the
production rate, the Contractor has been required to use larger drilling
equipment and work up to 24 hours per day. This has resulted in a ninety
percent (90%) increase in man-hour requirements.

WHEREAS, it is desirable and in the best interest of the CITY to issue a Change
Order No. 2 to the Contract in the amount of $6,500,000.00 to facilitate
completion of the project on schedule; and

WHEREAS, the General Manager of the Department of Aviation and the Director
of the Bureau of Purchasing and Real Estate have recommended Change Order
No. 2 to FC-7241-00 5t Runway Trunk Drainage and Sewers be executed;

WHEREAS, it is now necessary to amend the 2002 (Airport chewal &
Extension Fund) Budget to adequately fund said change order.

NOW, THEREFORE, THE COUNCIL OF THE CITY OF ATLANTA, GEORGIA,
HEREBY ORDAINS as follows:

SECTION 1: That the 2002 (Airport Renewal & Extension Fund) Budget be and
hereby is amended as follows:

TRANSFER FROM APPROPRIATIONS

2H21 791001 T11001 Reserve for Appropriations $6,500,000.00



TRANSFER TO APPROPRIATIONS

2H21 774001 R21E05069999  Facilities other than Buildings $6,500,000.00

SECTION 2: That all ordinances or parts in conflict herewith be the same are
hereby repealed.



TRANSMITTAL FORM FOR LEGISLATION

To Mayor's Office: Greg Pridgeon

General Manager's Signature:
From: Originating Dep’t Aviation Contact Person: Charles Bell 404-209-1700
Committee of Purview: Finance Committee Deadline: 08/30/02
Committee Meeting: 09/11/02 Council Meeting: 9/16/02

CAPTION:

AN ORDINANCE TO AMEND THE 2002 (AIRPORT RENEWAL &
EXTENSION FUND) BUDGET BY TRANSFERRING TO AND FROM
APPROPRIATIONS THE AMOUNT OF $6,500,000.00, FOR THE
PURPOSES OF FUNDING A CHANGE ORDER NO. 2 TO AIRPORT
CONTRACT FC-7241-00, 5t RUNWAY TRUNK DRAINAGE AND
SEWERS WITH THALLE CONSTRUCTION/ARTIS GROUP JV, A JOINT
VENTURE THAT SHALL BE CHARGED TO AND PAID FROM FUND,
ACCOUNT AND CENTER NUMBER 2H21 574001 R21E05069999;
AND FOR OTHER PURPOSES.

BACKGROUND/DISCUSSION:

This paper authorizes a transfer of funds in the amount of $6,500,000 from the Airport
Renewal & Extension Fund’s Reserve for Appropriations account. The transfer is
needed to provide funding for change order #2 to Contract FC-7241-00 (S* Runway
Trunk Drainage and Sewers). Thalle Construction, the prime contractor in the project,
encountered site conditions that differ from those depicted in the Contract drawing and
reports. The unforeseen subsurface geotechnical conditions, which could not have been
predicted at the time the drawings and reports were prepared, include weathered and
fissured rock, deeper bearing strata and a lack of adequate load bearing rock to support
the east end of the cast-in-place double box culvert and have resulted in additional
work requirements. Such circumstances will impact the cost of the contract.

FINANCIAL IMPACT: $6,500,000.00 SOURCE: 2002 Renewal &

Extension Fund
Fund Account Center numbers and availability of funds verified by Financial Analyst,
Tracy Curry.
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